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FEBRUARY 2013

Original

Actual

Original

Actual

Original
`
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Original
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Original
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Original
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Notes: 1) Huntsville (Happy Hollow to Stonebridge) and Fifteenth Street (Happy Hollow to S. College have been combined and renamed to Highway 16 Improvements, Armstrong to Stonebridge. LEGEND: Study/Concept. Design Phase Property Acquisition/Preconst. Phase Utility Relocation Phase
2) AHTD project milestones are included for reference only. The Arkansas Highway and Transportation Department is managing these projects, and the City has little control over the schedule.

Design Phase Consultant Procurement Phase Construction Phase

2006

Fayetteville Expressway Economic Corridor

Van Asche Dr. (Gregg to Howard Nickell)

Rupple Road (6th to Persimmon)

7

2012 20132007 2008 2009 2011

COMPLETE

ON HOLD

Alpine to Rupple

Cato Springs Road

Futrall/North Hills Roundabout

Highway 71B Flyover Bridge

COMPLETE

COMPLETE

Garland Avenue (I540 to Howard Nickell)

Zion Road Ph. I (N. College to Vantage)

College Avenue Phase I (Rock to Maple)

COMPLETE

11

3

4

8

9

6

TRANSPORTATION BOND PROGRAM
Summary Schedule

Wilson Park/Wash./Willow Traffic Calming

Gregg Ave/North St. Intersection

1

2 COMPLETE

2014

COMPLETE

2010

S
c
h

e
d

u
le

13

14

5

Mount Comfort Road

AHTD PROJECTS

12

10

Mt Comfort/Shiloh/I540 Int.

Maple & Lafayette Historic Bridges

Under Construction
Complete Fall 2014

Under Construction
Complete Fall 2013

15 Garland (North to Melmar)

Crossover (Mission to City Limits)

Highway 16 (Armstrong to Stonebridge)

Under Construction
Complete Spring 2014


